COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 24/ 2017

ESTI MATE SUMVARY 07:37:54
CONTI D C20858 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20858- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 41.0 DAYS TIME ALLOW 5/ 24/ 2017 FI XED COVPLETI ON DATI
SH 41 SURFACE TREATMENT US 160 PERCENT TI ME: 78.85 ORI G TIME ALLOW 5/24/2017 FI XED COMPLETI ON DATI
PROJECT NO STRO41A- 001
SH 41 SURFACE TREATMENT US 160
NAME OF ROAD:
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 13/ 2017 DATE TI ME STARTED 04/ 03/ 2017
2273 R VER ROAD DATE LET 12/ 22/ 2016 DATE WORK BEGAN
DATE AWARDED 12/ 30/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1, 664, 684. 32 PARTI Ol PATI NG $ 1,558, 914. 37 $ 1,111, 281. 14
AWARD PRQJECT AMT: $ 1,691, 000.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 93. 65% TOTAL EARNI NGS 1,558, 914. 37 1,111, 281. 14
FUNDS AVAI LABLE: $ 105, 769. 95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,558, 914. 37 1,111, 281. 14
TOTAL CLAI VB $ 0.00 RETAI NAGE - 25, 365. 00 -14,033.90
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,533, 549. 37 1,097, 247. 24
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,533, 549. 37 1,097, 247. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,097, 247. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20858

PCN: 20858-BI D

PRQJECT: STRO41A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign

0010 202-00821

Renoval of Sign Panel

0015 202-01130

Renoval of Guardrail Type 3

0020 202-01300

Renoval of End Anchor age

0025 202-01400

Renoval of Cattle Quard

0030 203-01597

Pot hol i ng

0035 203-01622

Sweepi ng (Wth Pickup Broon)

0040 206-00100

Structure Backfill (dass 1)

0045 208-00002

Erosion Log Type 1 (12 Inch)

0050 208-00020

Silt Fence

0055 208-00045 Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
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CONTI D C20858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20858-BI D ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO. 0002 07:37:54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
251. 50000 0. 000 0. 00
0080 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0085 212-00032 Soi | Condi ti oni ng 0. 000 0. 000
ACRE 0. 000 0. 00
3, 810. 00000 0. 000 0. 00
0090 213-00003 Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 865. 00000 0. 000 0. 00
0095 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
13. 13000 0. 000 0. 00
0100 217-00020 Her bi ci de Treat nent 9. 500 9. 500
HOUR 0. 000 0. 00
132. 00000 9. 500 1, 254. 00
0105 240- 00000 W dlife Biol ogist 2. 000 2. 000
HOUR 0. 000 0. 00
93. 60000 2.000 187. 20
0110 304- 06000 Aggregate Base Course (Cl ass 6) 117. 830 11.720
TON 106. 110 7,719.50
72. 75000 117. 830 8,572.13



CONTI D: C20858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20858-BI D ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO. 0002 07:37:54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-36721 Hot M x Asphalt (Gading ST)(75) (PG 58-28) 7,592.770 3,438. 470
TON 4, 154. 300 394, 658. 50
95. 00000 7,592.770 721, 313.15
0120 409-01015 Cover Coat Material (Type I) 155, 935. 000 0. 000
5% 155, 935. 000 109, 154. 50
0. 70000 155, 935. 000 109, 154. 50
0125 409- 02015 Cover Coat Material (Type Il) 155, 817. 000 0. 000
5% 155, 817. 000 101, 281. 05
0. 65000 155, 817. 000 101, 281. 05
0130 411-10216 Emul sified Asphalt (CRS-2P) 157, 072. 000 0. 000
GAL 133, 573. 000 200, 359. 50
1. 50000 133, 573. 000 200, 359. 50
0135 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 425. 000 2, 325. 000
GAL 3, 100. 000 8, 215. 00
2. 65000 5, 425. 000 14, 376. 25
0140 506-01020 Ceogri d Rei nforcenent 78. 000 78. 000
Sy 0. 000 0. 00
13. 55000 78. 000 1, 056. 90
0145 606- 00301 Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 2, 750. 000 0. 000
LF 2, 750. 000 58, 437. 50
21. 25000 2, 750. 000 58, 437. 50
0150 606- 02003 End Anchorage (Nonflared) (31 in. M) 8. 000 0. 000
EACH 8. 000 21, 360. 00
2, 670. 00000 8. 000 21, 360. 00
0155 614-00012 Sign Panel (Cass I1) 116. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0.00
0160 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 14. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0165 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00



CONTI D C20858 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20858-BI D ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO 0002 07:37:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 626- 00000 Mobi | i zati on 1. 000 0. 500
LS 0. 500 69, 930. 00
139, 860. 00000 1. 000 139, 860. 00
0175 626-01103 Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 500 250. 00
500. 00000 1. 000 500. 00
0180 627-00013 Pavenent Marking Paint (H gh Build) 998. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0185 627-00013 Pavenent Marking Paint (H gh Build) (TEMPORARY) 1, 900. 000 204. 000
GAL 1, 645. 000 64, 155. 00
39. 00000 1, 849. 000 72,111.00
0190 630- 00000 Fl aggi ng 860. 250 261. 500
HOUR 598. 750 14, 370. 00
24.00000 860. 250 20, 646. 00
0195 630-00001 Pilot Car Operation 240. 000 41. 750
HOUR 90. 250 4,512. 50
50. 00000 132. 000 6, 600. 00
0200 630- 00007 Traffic Control Inspection 25. 000 1. 000
DAY 13. 000 650. 00
50. 00000 14. 000 700. 00
0205 630-00012 Traffic Control Management 21.000 6. 000
DAY 15. 000 12, 675. 00
845. 00000 21. 000 17, 745. 00
0210 630- 80341 Construction Traffic Sign (Panel Size A) 22.000 7.000
EACH 5. 600 112. 00
20. 00000 12. 600 252. 00
0215 630-80342 Construction Traffic Sign (Panel Size B) 76. 000 21.500
EACH 17.200 516. 00
30. 00000 38. 700 1, 161. 00
0220 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 760. 00
950. 00000 1. 800 1, 710. 00



CONTI D C20858 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20858- BI D ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO 0002 07:37:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80360 Drum Channel i zi ng Devi ce 80. 000 12.500
EACH 10. 000 20. 00
2. 00000 22.500 45. 00
0230 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0235 630- 80380 Traffic Cone 500. 000 60. 000
EACH 48. 000 48. 00
1. 00000 108. 000 108. 00
0240 630-80520 Mobi | e Pavenent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70012 F/ A Asphal t Pavenent |ncentive 778. 240 0. 000
FA 778. 240 778. 24
1. 00000 778. 240 778. 24
0260 700-70016 F/ A Fuel Cost Adj ustnent 3, 611. 000 1, 497. 180
FA 2,113.790 2,113.79
1. 00000 3, 610. 970 3, 610. 97
0265 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 9, 004. 000 3, 148. 400
FA 5, 855. 230 5, 855. 23
1. 00000 9, 003. 630 9, 003. 63
0270 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70034 F/ A | NDI AN LANDS TAX 44, 000. 000 8, 777.120
FA 21, 789. 830 21,789. 83
1. 00000 30, 566. 950 30, 566. 95



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: 20858
PON: 20858-BI D ESTI MATE RUN 05/ 24/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO 0002 07:37:54
CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0280 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,664,684.32% 1,111,281.14$ 1,558, 914.37

PRQJECT TOTAL CURRENT AMI $ 1,664,684.32$% 1,111,281.14$ 1,558, 914.37



